
Georgia Date:

User: vepps   Department of Transportation Page 1 of 6

Pay Period: 07/31/2014

to 08/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14648-13-000-0

Estimate Summary By Project

Estimate Number: 0007

10/01/2014

Contract Location: Time Allowed:

SR 236 (LAVISTA RD) AT OAK GROVE RD AND AT OAK ROAD DR

 

Contractor:

CMES, INC. Date Let:

6555 MCDONOUGH DRIVE Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

NORCROSS GA 30093     Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

09/20/2013

10/04/2013

10/31/2013

11/04/2013

02/24/2014

00/00/0000

00/00/0000

423 Days

12/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 01   

Elapsed Calender Days:

Percent Time: 71.16

301 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$1,545,678.44

$1,483,377.55

$723,085.13

53.22%

Counties:

DeKalb

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0008374      $1,545,678.44 $1,483,377.55 $723,085.13 53.22% $114,641.33

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 6

Pay Period: 07/31/2014

to 08/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14648-13-000-0

Estimate Summary By Project

Estimate Number: 0007

10/01/2014

Project Number: 0008374      SR 236 - INTERSECTION IMPROVEMENTS

 

CSSTP-0008-00(374)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $658,074.63 $566,361.56 $91,713.07

Non-Participating $164,518.68 $141,590.42 $22,928.26

Total Earnings $822,593.31 $707,951.98 $114,641.33

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $822,593.31 $707,951.98 $114,641.33

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $822,593.31 $707,951.98

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $114,641.33

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 6

Pay Period: 07/31/2014

to 08/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14648-13-000-0

Estimate Summary By Project

Estimate Number: 0007

10/01/2014

Project Number 0008374      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .556

 42000.000 .152

CSSTP-0008-00(374)

 

.708 $6,384.00 $29,736.00

0015 210-0100     GRADING COMPLETE - LS  1.000 .680

 428170.000 .040

CSSTP-0008-00(374)

 

.720 $17,126.80 $308,282.40

0018 310-1101     GR AGGR BASE CRS, INCL MATL TN  3,387.000 1,932.290

 17.000 405.310

 

 

2,337.600 $6,890.27 $39,739.20

0030 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  957.000 .000

TL & H LIME 73.000 667.650

 

 

667.650 $48,738.45 $48,738.45

0035 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  598.000 .000

L & H LIME 82.000 108.690

 

 

108.690 $8,912.58 $8,912.58

0040 413-1000     BITUM TACK COAT GL  628.000 .000

 3.000 113.000

 

 

113.000 $339.00 $339.00

Category Amount: $88,391.10 $435,747.63

Category Number: 0030 CONCRETE

0050 441-0018     DRIVEWAY CONCRETE, 8 IN TK SY  153.000 .000

 33.000 91.068

 

 

91.068 $3,005.24 $3,005.24

0055 441-0104     CONC SIDEWALK, 4 IN SY  1,847.000 939.424

 27.000 269.941

 

 

1,209.365 $7,288.41 $32,652.86



Georgia Date:

User: vepps   Department of Transportation Page 4 of 6

Pay Period: 07/31/2014

to 08/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14648-13-000-0

Estimate Summary By Project

Estimate Number: 0007

10/01/2014

Project Number 0008374      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 CONCRETE

0060 441-0108     CONC SIDEWALK, 8 IN SY  354.000 196.520

 36.000 16.467

 

 

212.987 $592.81 $7,667.53

0065 441-4030     CONC VALLEY GUTTER, 8 IN SY  60.000 16.771

 32.000 39.332

 

 

56.103 $1,258.62 $1,795.30

0070 441-6022     CONC CURB & GUTTER, 6 IN X 30 IN, TP 2 LF  2,253.000 1,900.500

 11.000 89.500

 

 

1,990.000 $984.50 $21,890.00

0075 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  1,318.000 847.000

 13.000 137.000

 

 

984.000 $1,781.00 $12,792.00

0090 500-9999     CLASS B CONC, BASE OR PVMT WIDENING CY  63.000 27.707

 125.000 7.944

 

 

35.651 $993.00 $4,456.38

Category Amount: $15,903.58 $84,259.31

Category Number: 0020 DRAINAGE

0125 668-1100     CATCH BASIN, GP 1 EA  6.000 4.000

 1900.000 .750

 

 

4.750 $1,425.00 $9,025.00

Category Amount: $1,425.00 $9,025.00

Category Number: 0070 EROSION PERMANENT

0170 167-1500     WATER QUALITY INSPECTIONS MO  10.000 6.000

 250.000 1.000

 

 

7.000 $250.00 $1,750.00

Category Amount: $250.00 $1,750.00



Georgia Date:

User: vepps   Department of Transportation Page 5 of 6

Pay Period: 07/31/2014

to 08/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14648-13-000-0

Estimate Summary By Project

Estimate Number: 0007

10/01/2014

Project Number 0008374      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 EROSION TEMPORARY

0180 163-0240     MULCH TN  34.000 7.850

 255.000 1.746

 

 

9.596 $445.23 $2,446.98

0190 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  15.000 4.750

 95.000 .750

 

 

5.500 $71.25 $522.50

0205 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  15.000 4.000

 31.000 3.000

 

 

7.000 $93.00 $217.00

0220 171-0030     TEMPORARY SILT FENCE, TYPE C LF  2,913.000 1,803.750

 2.800 12.750

 

 

1,816.500 $35.70 $5,086.20

Category Amount: $645.18 $8,272.68

Category Number: 0010 ROADWAY

0410 670-2060     GATE VALVE, 6 IN EA  1.000 .000

 650.000 2.000

 

 

2.000 $1,300.00 $1,300.00

Category Amount: $1,300.00 $1,300.00

Category Number: 0040 SIGNAL

0495 615-1200     DIRECTIONAL BORE - LF  225.000 271.000

 35.000 .000

6 IN

 

271.000 $.00 $9,485.00

Category Amount: $0.00 $9,485.00

Category Number: 0010 ROADWAY

0545 500-3800     CLASS A CONCRETE, INCL REINF STEEL CY  30.000 .000

 975.000 5.000

 

 

5.000 $4,875.00 $4,875.00



Georgia Date:

User: vepps   Department of Transportation Page 6 of 6

Pay Period: 07/31/2014

to 08/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14648-13-000-0

Estimate Summary By Project

Estimate Number: 0007

10/01/2014

Project Number 0008374      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0580 318-3000     AGGR SURF CRS TN  400.000 92.410

 17.000 108.910

 

 

201.320 $1,851.47 $3,422.44

Category Amount: $6,726.47 $8,297.44

Project Total Amount: $114,641.33 $822,593.31


